Project 4 87-N11

Budget year: V19938
Demo. Proj. for the Protection and Enhancement of Delta In-Channel islands

Statement Quarter: i
Association of Bay Area Governments (ABAG)
Total Estimated Cost of Phase I: §270.270
B
Funding from Federal Bay-Oelta Accou™ 270,270
Funding provided by ABAG ' 0
IN KIND SERVICES IN THE AMOUNT OF $24,040. SEE ATTACHED RPT FOR DETAIL.
- Phase | schedule 1 year
Peojected Phase 1) schedute * t year .
Total Pruject Estimaled Completion Date; 2 years PHASE | PHASE | PHASE |
(Quarterly Budget) {FY '38 Budget) (Three Year Budget)
Acciued Accnued | Remaining Accrued Balance to
Budgel | Expendtures | Variance ™~ | Budget Expenditures | Batance - Budget Expendilures Complete *Y
Task 1: Organizational $10,050 $7,165 | $2.885 $28,800 $7,165 | © 321,635 $28.600 - §7,165] $21,635
Schedule: FY "98 thraugh FY ‘99 X
Percent Wark Complete for Task §: .
1a Hire Project Coasdinator ’ 1,800 1,080 720 1.800 1,080 720 1,800 1,080 720
. 1b Compatitive Bid Process fos Oesign Engineers 3,000 2,000 1,000 3,000 2,000 1,060 3.000 : 2,000 1,000
1c Administrative/Technical Suppon tar Work Groug 5,250 4,085 3,165 21,000 4,085 16,915 " 21.000 4.005] 16,815
. - 1d Compelitive Bid tor Construction Engineers 0 0 0 3,000 0 3,000 3,000 3,060
Yask 22 Environmental Review/Pemnitting $4,000 $1,000 $3.,600 §110,096 $1,000 | $109,096 $§110,086 $1,000 | s3109,096
Schedule: FY '38 through FY 99 '
Percent Work Complete for Task 2 : . :
2a Administration and Tedh. 2,000 1.000 1,000 13,096 1,000 12,098 13,086 1,000 12,096
2 Agency Staff 2,000 1] 2,000 18,000 18,000 16,000 0 13.000
2 Pemnit Moniloring and Fees {task arder being developed) 0 .0 0 79,600 79,000 79,000 . 79,000
Task 3: Design 30 30 50 $131,374 30| $131,374 $131,374 3131,374
Schedule:  FY ‘S8 throtgh FY '99 .
Percenl Wark Complete for Task 3:
3a Additiona) Dala: Islands Oesign/Specs. Bio. Plan . 131,374 $131.374
Phase | Yotal . $14,030 $8.165 | $5885 $270,270 §8.165 | $262 105 $270,270 58,165 | $262 105

We budget to the Sub-ask level only if they are active during the Quarter in question. It a sublask is complete, the subtask cost rofis-up info Lhe Task tevel,

Please explain significant varianoe.

* Explanation of Variance in Budget :

1 INTERAGENCY AGREEMENT NOT SIGNED
2
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